Fresh Pond Reservation
Purple Loosestrife Biocontrol Project
Project Schedule

September-06

Initial meeting between Friends of Fresh Pond Reservation (FFPR) and the
Cambridge Water Department (CWD) regarding control of purple loosestrife]
at Fresh Pond Reservation.

FFPR Conducted inventory of purple loosestrife at Fresh Pond Reservation
and created a base map of purple loosestrife populations

October-06

CWD and FFPR met with staff from Massachusetts Wetland Restoration
Program's Purple Loosestrife Biocontrol Project to develop biocontrol
project plan at Fresh Pond Reservation.

CWD and FFPR identified a project area and designed a monitoring
program for the Purple Loosestrife Biocontrol Project (PLBP).

November-06

CWD and FFPR held first PLBP Volunteer Orientation and conducted
quadrat surveys at Little Fresh Pond

CWD presented PLBP to the Fresh Pond Reservation Master Plan Advisory
Board

Winter 2007

CWD will order 5000 beetles for release in Spring 2007

FFPR volunteers will collect supplies and construct beetle nurseries

CWD and FFPR will hold second PLBP Volunteer Orientation

April-07

CWD will present PLBP to the Cambridge Conservation Commission

May/June 2007

Beetles will be released at Little Fresh Pond and into constructed beetle
nurseries

FFPR volunteers together with CWD staff will conduct spring quadrat
surveys

Summer 2007

Reared beetles will be released from nurseries into selected bioswale on the
Reservation

FFPR volunteers will monitor beetle progress

Fall 2007

FFPR volunteers together with CWD staff will conduct fall quadrat surveys
at Little Fresh Pond

Winter 2007

FFPR and CWD will assess the viability of rearing beetles based on success
of initial Beetle Rearing Pilot Project

CWD will order beetles for release in Spring 2008

next three to four
years

CWD and FFPR will work together to release and monitor beetles and
purple loosestrife populations at Fresh Pond Reservation
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